

Procurement	Estimated Date	Project
Agitator	Q1FY24	Defense Waste Processing Facility
XC Pumps	Q3FY24	Defense Waste Processing Facility
TC Pumps	Q2FY24	Defense Waste Processing Facility
High Pressure Water Pump	Q1FY24	Defense Waste Processing Facility
Tank Fabrication	Q4FY24	Defense Waste Processing Facility
Permanent Plant Air Compressor	Q1FY24	Defense Waste Processing Facility
Radiation Monitor Stack Cam	Q3FY24	Defense Waste Processing Facility
Wastewater Collection Tank Container Maintenance	Q3FY24	Saltstone Facility
Piping Insulate and Heat Trace	Q2FY24	F Tank Farm
Chromate Cooling Water	Q1FY24	F Tank Farm
Transfer Pump	Q1FY24	H Tank Farm
Telescoping Pump	Q2FY24	H Tank Farm
Electrical Cable and Devices	Q2FY24	H Tank Farm
Office Trailers	Q3FY24	Construction
Design 16H Evaporator Feed	Q3FY24	Engineering
Tank Top Coating	Q2FY24	SDU
Spares Program Management	Q1FY24	Engineering
Other Common Service and Material Procurements		
2-Way & 3-Way Valves	TBD	SDUs
Pump Nozzle Clamp & Spare	TBD	Tank Farm
Connector Pin	TBD	Defense Waste Processing Facility
SMECT Coil	TBD	Defense Waste Processing Facility
Thermocouple Transmitter Trees	TBD	SDUs
Shielded Canister Transporter	TBD	Defense Waste Processing Facility
Ventilation Purge Rotometers	TBD	SDUs
Exhaust Ventilation Skid	TBD	SDUs
Modular Instrumentation and Electrical Equipment Skids	TBD	SDUs
Radar Level Indicating Transmitter and Stilling Wells	TBD	SDUs
Wireless Level Transmitter Switch for underground leakage mud mat	TBD	SDUs
Passive Ventilation and HEPA Filter	TBD	SDUs
Tank Fabrication	TBD	Defense Waste Processing Facility
Magnetic Flowmeter (Drainwater System)	TBD	SDUs
Fasteners with Quality Requirements	Ongoing	All Facilities
Fabrication with Quality Requirements	Ongoing	All Facilities
Slings	TBD	SRMC
Tank Closure Cesium Removal Project 2	TBD	Tank Farm
Melter 5	TBD	Defense Waste Processing Facility