

*This list is not comprehensive.
To be included in an Interested Vendors list,
please email ashley.hannah@srs.gov .*

Procurement	Estimated Date	Project
Piping and Electrical	Ongoing	Defense Waste Processing Facility
Transfer Pump for Salt Batch	Q2FY26	Defense Waste Processing Facility
Asbestos Abatement	Q2FY26	Defense Waste Processing Facility
Scaffolding	Q2FY26	Defense Waste Processing Facility
Industrial Supplies	Q2FY26	Defense Waste Processing Facility
Riser and Assembly Components	Q2FY26	Defense Waste Processing Facility
General Construction	Q2FY26	Multiple Projects
Screw Feeder	Q3FY26	F Tank Farm
Gadolinium design and material	Q2FY26	F Tank Farm
Critical Spares	Ongoing	H Tank Farm/DWPF
Safety Class Check Valves	Q3FY26	H Tank Farm
Pumps with Quality Requirements	Ongoing	H Tank Farm
Low Point Drain Tank Compressor	Q4FY26	H Tank Farm
Cameras, including Rad Hardened	Q2FY26	SDU
Replace Obsolete Liquid Level Loop	Q3FY26	Defense Waste Processing Facility
Mercury Management Pump	Q2FY26	Defense Waste Processing Facility
CAM Piping	Q4FY26	Defense Waste Processing Facility
Fan Replacement and Stack Extension	Q1FY26	Defense Waste Processing Facility
Grout	Ongoing	Defense Waste Processing Facility
Roofing	Q2FY26	All Facilities
Industrial Hygiene Equipment Calibrations	TBD	All Facilities
Motor Repairs	TBD	All Facilities
Pressure Relief Valve Testing	TBD	All Facilities
Circuit Breaker Repairs	TBD	All Facilities
Plant Compressor Site Prep	TBD	SRMC
Design New Evaporator Feed	TBD	Saltwaste
Fasteners with Quality Requirements	Ongoing	All Facilities
Multiple Fabrication Needs (Quality and Non-Quality)	Ongoing	All Facilities
Melter 5 Refractory Installation	Q2FY26	SRMC
Melter 5 Components	TBD	Defense Waste Processing Facility
Double Valve	TBD	Tank Farm